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September 8, 2005 

VIA ECFS 
 
Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 Twelfth Street, SW 
Washington, DC  20554 
 

Re: MB Docket No. 03-15 
Huntsville Television Acquisition Corp. (FRN 0001-7370-06) 
Station WZDX-DT, Huntsville, Alabama (Facility ID No. 28119) 
Request for Waiver of July 1, 2005 Maximization Deadline 
 

Dear Ms. Dortch: 

This letter is submitted on behalf of Huntsville Television Acquisition Corp. 
(“HTAC”), licensee of WZDX, Channel 54, and permittee of WZDX-DT, Channel 41, 
in Huntsville, Alabama.  By letter dated June 30, 2005, HTAC requested on behalf 
of WZDX-DT a waiver from compliance with the July 1, 2005 “use-it-or-lose-it” 
maximization deadline (“Maximization Deadline”) established in the Commission’s 
September 7, 2004 Report and Order in MB Docket No. 03-15.1  HTAC requested a 
waiver of the use-it-or-lose-it deadline for six months.  As explained below, HTAC 
commenced operation of WZDX-DT at full authorized facilities in two months. 

As discussed in its June 30, 2005, waiver request, HTAC had placed an order 
for the required solid state transmitter for WZDX-DT on February 28, 2005, which 
under normal circumstances would have provided the vendor sufficient lead time to 
deliver and complete the on-site installation services in advance of the 
Maximization Deadline.  The vendor explained, however, that due to various issues 
affecting it, the transmitter HTAC ordered in February 2005 for WZDX-DT would 
not be able to be shipped prior to the week of August 22, 2005. 

                                            
1 Second Periodic Review of the Commission’s Rules and Policies Affecting the Conversion to Digital 
Television, FCC 04-192, 19 FCC Rcd 18279 (2004) (“Report and Order”). 
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This letter is submitted to confirm that delivery of the equipment in fact was 
completed the week of August 22, 2005, and that WZDX-DT began operating under 
program test authority with the facilities specified in its DTV Construction Permit 
(FCC File No. BMPCDT-20020708AAU) on August 30, 2005.  HTAC is now 
preparing its covering application for license on FCC Form 302-DT. 

Please contact the undersigned if you have any questions. 

Sincerely, 

                  /s/                                
Timothy J. Cooney 

 
cc:  Shaun Maher 


